COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 18/ 2018

ESTI MATE SUMVARY 15:31: 07
CONTI D C20741 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 20741- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 158.0 DAYS TIME ALLON 10/15/201 FI XED COMPLETI ON DAl
US 550 CRIBWALL REPAIR MM 68.7 PERCENT TIME: 102. 60 ORI G TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP5502- 087
US 550 CRI BWALL REPAIR MM 68.7
NAMVE OF ROAD:
PRQJIECT COUNTI ES: SAN JUAN QOURAY
CONTRACTOR:
ROCK and CO PAY PERI OD ENDI NG 01/ 18/ 2018 DATE Tl ME STARTED 05/15/2017
P.O. BOX 568 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 15/ 2017
DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED 10/19/2017
DATE CONTRACT EXECUTED 04/12/2017 DATE ACCEPTED 10/ 19/ 2017
BRI GHTON CO 80601 (303) 637-9230 DATE NOTI CE TO PROCEED 05/ 15/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 946, 132. 62 PARTI Cl PATI NG $ 1, 946, 132. 62 $ 6, 241. 17
AWARD PRQJECT AMI:  $ 1,999, 484.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,946, 132. 62 6,241.17
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 946, 132. 62 6,241.17
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 29, 992. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 946, 132. 62 36, 233. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 946, 132. 62 36, 233. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 233. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00220

202- 00240

202-01130

202- 01300

203- 00000

203- 01510

203- 01582

203- 01594

203- 02330

C20741

20741-BI D
NHPP5502- 087

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Delineator

*Renoval

Renoval of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Renova

of Cuardrail Type 3

*Renoval

of End Anchorage

Uncl assi fied Excavation

Backhoe

Truck (Dunp)

Conbi nati on Loader

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 900. 00000
2.000
EACH
22.00000
737. 000
5%
45. 00000
1, 655. 000
sy
8. 00000
1, 712. 000
LF
7. 50000
2.000
EACH
350. 00000
24.000
oy
75. 00000
12. 000
HOUR
145. 00000
0. 000
HOUR
150. 00000
139. 000
HOUR
110. 00000
20. 000
HOUR

50. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

737.000
0. 000
737.000

1, 655. 000
0. 000
1, 655. 000

1,712.000
0. 000
1,712.000

2.000
0. 000
2.000

24.000
0. 000
24.000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

139. 000
0. 000
139. 000

20. 000
0. 000
20. 000

Page 2

ESTI MATE RUNO1/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 07

AMOUNT

16, 900

44

33, 165

13, 240

12, 840

700

1, 800

1,740

15, 290

1, 000

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00000 Structure Excavation 6. 000 6. 000
cY 0. 000 0. 00
75. 00000 6. 000 450. 00
0065 206-00100 Structure Backfill (Cdass 1) 2.000 2.000
cY 0. 000 0. 00
90. 00000 2.000 180. 00
0070 207-00205 Topsoi | 368. 000 368. 000
cY 0. 000 0. 00
95. 00000 368. 000 34, 960. 00
0075 208- 00002 *Erosion Log Type 1 (12 Inch) 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0080 208-00011 *Erosi on Bales (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0085 208-00020 *Silt Fence 786. 000 786. 000
LF 0. 000 0. 00
3. 00000 786. 000 2, 358. 00
0090 208-00035 *Aggr egat e Bag 205. 000 205. 000
LF 0. 000 0. 00
15. 00000 205. 000 3,075. 00
0095 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 19. 000 19. 000
HOUR 0. 000 0. 00
145. 00000 19. 000 2, 755. 00
0110 208-00207  Erosion Control Managenent 23.000 23. 000
DAY 0. 000 0. 00

550. 00000 23.000 12, 650. 00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120 212-00032

0125 213-00013

0130 240- 00000

0135 250-00010

0140 250-00110

0145 250-00120

0150 304-06000

0155 403-00720

0160 411-10255

0165 506- 00050

C20741

20741-BID
NHPP5502- 087

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

*Heal th and Safety O ficer

Material Sanpling and Delivery

*Aggregat e Base Course (O ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Emul si fied Asphalt (Sl ow Setting)

*Sl ope Mattress

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 250
ACRE
2,100. 00000

0. 250
ACRE
7, 500. 00000

750. 000
LB
2.50000

4.000
HOUR
220. 00000

1. 000

12, 000. 00000

8. 000
HOUR
220. 00000
8. 000
EACH
200. 00000
319. 980
TON
60. 00000
558. 350
TON
275. 00000
158. 000
GAL
13. 00000
4.000
cYy

1, 875. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 250
0. 000
0. 250

750. 000
0. 000
750. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

8. 000
0. 000
8. 000

319. 980
0. 000
319. 980

558. 350
0. 000
558. 350

158. 000
0. 000
158. 000

4.000
0. 000
4.000
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ESTI MATE RUNO01/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 07

AMOUNT

525.

1, 875.

1, 875.

880.

12, 000

1, 760.

1, 600.

19,198

153, 546

2,054

7,500

00

00

00

00

00

00

00

80

25

00

00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 693. 000 1, 693. 000
LF 0. 000 0. 00
48. 00000 1, 693. 000 81, 264. 00
0175 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 890. 00000 1.000 1, 890. 00
0180 606-02005 *End Anchorage (Fl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 810. 00000 1. 000 3,810. 00
0181 700-70034 F/ A Purchase Surplus Guardrail Materials 5,191.170 0. 000
F A 5,191. 170 5,191. 17
1. 00000 5,191. 170 5,191.17
0185 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0190 609-60011 *Curb Type 6 (Section M 233. 000 233. 000
LF 0. 000 0. 00
22. 00000 233. 000 5,126. 00
0195 612-00031 *Delineator (Type |) (Extra Height) 29. 000 29. 000
EACH 0. 000 0. 00
47.00000 29. 000 1, 363. 00
0200 612-00033 *Delineator (Type II1) (Extra Height) 1. 000 1. 000
EACH 0. 000 0. 00
89. 00000 1. 000 89. 00
0210 625-00000  *Construction Surveying 1. 000 0. 950
LS 0. 050 1, 050. 00
21, 000. 00000 1. 000 21, 000. 00
0215 625-00001 *Construction Surveying (Hourly) 12. 000 12. 000
HOUR 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0220 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00

375, 500. 00000 1. 000 375, 500. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0230 627-00013 *Paverent Marking Paint (H gh Build) 36. 000 36. 000
GAL 0. 000 0. 00
125. 00000 36. 000 4,500. 00
0235 627-00013 *Paverment Marking Paint (H gh Build) (Tenporary) 1. 000 1. 000
GAL 0. 000 0. 00
125. 00000 1. 000 125. 00
0240 630-00000 *Fl aggi ng 2, 467. 000 2,467. 000
HOUR 0. 000 0. 00
25. 00000 2,467.000 61, 675. 00
0245 630-00007 *Traffic Control Inspection 37.000 37.000
DAY 0. 000 0. 00
195. 00000 37.000 7,215.00
0250 630-00012 *Traffic Control Management 113. 000 113. 000
DAY 0. 000 0. 00
550. 00000 113. 000 62, 150. 00
0255 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0. 00
280. 00000 8. 000 2,240.00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
165. 00000 2.000 330. 00
0265 630-80341  *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
65. 00000 11. 000 715. 00
0270 630-80342  *Construction Traffic Sign (Panel Size B) 32.000 32.000
EACH 0. 000 0. 00
110. 00000 32. 000 3,520. 00
0275 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 6. 000
EACH 0. 000 0. 00

110. 00000 6. 000 660. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630-80370

0296

630- 80380

0300

630- 85010

0305

630- 86810

0306

632- 00000

0307

211-01300

0308

900- 00012

0310 700-70010

C20741

20741-BID
NHPP5502- 087

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Traffic Cone CMO 2

I npact Attenuat or

(Tenpor ary)

*Traffic Signal

(Tenporary)

Ni ght Work Lighting CMO 2

Rock Anchor

Added Item (Foot)/ Rock Reinforcenent (No 8)

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
80. 000
EACH
22. 00000
5. 000
EACH
65. 00000
655. 000
LF
58. 00000
30. 000
EACH
8. 00000
4. 000
EACH
2, 100. 00000
1. 000
EACH
28, 000. 00000
1. 000
LS
2, 300. 00000
13. 000
EACH
275. 00000
110. 000
LF
170. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

80. 000
0. 000
80. 000

5. 000
0. 000
5. 000

. 000
0. 000
. 000

30. 000
0. 000
30. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

13. 000
0. 000
13. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO01/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 07

AMOUNT

10, 000

1,760

325.

37,990

240.

8, 400

28, 000

2,300

3,575

18, 700

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70014 F/ A Incentive 10, 000. 000 10, 000. 000
F A 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0325 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,139,944.22$ 6,241.17 $ 1, 139, 944. 22

CAT NO0300 WALL M 06-E

0345 202-00150 Renoval of Wall 1. 000 1.000
EACH 0. 000 0.00
36, 100. 00000 1. 000 36, 100. 00
0350 203-00440 Rock Excavation (Special) 440. 000 440. 000
cY 0. 000 0. 00
105. 00000 440. 000 46, 200. 00
0355 206-00010  *Structure Excavation (Special) 601. 000 601. 000
cy 0. 000 0.00
52. 00000 601. 000 31, 252. 00
0360 206- 00050 *Structure Backfill (Special) 551. 000 551. 000
cY 0. 000 0. 00

50. 00000 551. 000 27, 550. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL M 06-E

0365 504-05000 Wre Mesh Facing 2, 254. 000 2, 254. 000
SF 0. 000 0.00
40. 00000 2, 254. 000 90, 160. 00
0365 MATERI AL ALLOWANCE No Test Assigned 0. 000
SF 0. 000 0.00
15. 17000 0. 000 0.00
0370 602-00210 Welded Wre Fabric 1,571. 000 1,571. 000
SsY 0. 000 0.00
12. 00000 1,571. 000 18, 852. 00
CAT 0300 CURRENT AMI $  250,114.00$% 0.00$% 250,114.00

CAT NO0301 WALL M 06-C

0375 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
36, 100. 00000 1.000 36, 100. 00
0380 203-00440 Rock Excavation (Special) 111. 000 111. 000
cY 0. 000 0.00
105. 00000 111. 000 11, 655. 00
0385 206-00010 *Structure Excavation (Special) 958. 200 958. 200
cY 0. 000 0. 00
52. 00000 958. 200 49, 826. 40
0390 206-00050  *Structure Backfill (Special) 1, 115. 000 1,115. 000
cY 0. 000 0. 00
50. 00000 1, 115. 000 55, 750. 00
0395 503-01060 M cropile (6 Inch) 160. 000 160. 000
LF 0. 000 0. 00
55. 00000 160. 000 8, 800. 00
0400 503-01070 Mcropile (7 Inch) 320. 000 320. 000
LF 0. 000 0. 00
100. 00000 320. 000 32, 000. 00
0405 503-02000 Verification Test Pile 2.000 2.000
EACH 0. 000 0. 00

6, 000. 00000 2.000 12, 000. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20741-BI D ESTI MATE RUNO1/18/2018
PRQIECT: NHPP5502- 087 ESTI MATE NO 0007 15: 31: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL M 06-C

0410 504-05000 Wre Mesh Facing 2, 830. 000 2, 830. 000
SF 0. 000 0. 00
40. 00000 2, 830. 000 113, 200. 00
0410 MATERI AL ALLOMNCE No Test Assigned 0. 000
SF 0. 000 0. 00
15. 17000 0. 000 0.00
0415 504-06315 Gound Nail (15 Foot) 58. 000 58. 000
EACH 0. 000 0. 00
995. 00000 58. 000 57,710. 00
0415 MATERI AL ALLOMNCE MSE Ground Nai |l ed 0. 000
EACH 0. 000 0. 00
105. 48000 0. 000 0.00
0420 504-06320 Ground Nail (20 Foot) 35. 000 35. 000
EACH 0. 000 0. 00
1, 325. 00000 35. 000 46, 375. 00
0420 MATERI AL ALLOMNCE MSE Ground Nail ed 0. 000
EACH 0. 000 0. 00
126. 42000 0. 000 0.00
0425 601-03000 Concrete Class D 0. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0426 601-03027 Conc CL D (Spec) 3/8 Mx Alternate 6. 200 6. 200
cY 0. 000 0. 00
1, 000. 00000 6. 200 6, 200. 00
0430 602- 00000 Rei nforcing Steel 239. 000 239. 000
LB 0. 000 0. 00
2. 00000 239. 000 478. 00
0435 602-00210 Wel ded Wre Fabric 2, 865. 000 2, 865. 000
SY 0. 000 0. 00

12. 00000 2, 865. 000 34, 380. 00



CONTI D:

C20741
20741-BID
NHPP5502- 087

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 11
ESTI MATE RUNO01/18/ 2018

| TEM
DESCRI PTI ON

CAT NO0301

0440 641-10000

CAT NO0400

0205 620-00011

0445 620-00001

0450 620-00020

WALL M 06-C

Shotcrete

CE BID | TEMS

Field Laboratory (Cl ass 1)

Field Ofice (Oass 1)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
241. 000
sy
300. 00000
CAT 0301  CURRENT AMT $
0. 000
EACH
25, 000. 00000
1. 000
EACH
16, 000. 00000
1. 000
EACH
3, 300. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 31: 07
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
241.000
0. 000 0.00
241. 000 72,300. 00
536, 774.40 % 0.00% 536, 774.40
0. 000
0. 000 0.00
0. 000 0. 00
1. 000
0. 000 0.00
1. 000 16, 000. 00
1. 000
0. 000 0.00
1. 000 3, 300. 00
19, 300.00 $ 0.00% 19, 300. 00
1,946,132.62 $ 6,241.17 $ 1, 946, 132. 62



